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Trails

Program Overview
The Trail Program’s mission is to develop a 100-mile trail 
network comprised of 32 individual trail systems as 
defined by the Greenprint and consistent with the 
Mayor’s Green Vision.   

This is the fifth annual report that serves to update the 
community, City Council and stakeholders on progress 
made over the past 12 months.  

With 49.72 miles of open trails, the Program is nearing an 
important milestone.  It is expected that 50% of the 
network will be open to the public during Fiscal Year 
2008-09.  Readers of this report will note that many of the 
on-going projects are resulting in master plans and 
construction documents.  These projects do not provide 
immediate public access but place the City in an excellent 
position to competitively pursue grants that can lead to 
construction and opening of additional trails.  

Program Updates 
Awards 

The Program’s website was honored by the American 
Trails Organization in 2007.  It was designated as the Best 
Community Trail System website.  The award 
acknowledged the site’s comprehensive approach to 
posting user-friendly information.   

Visit the website today and find maps of all open trails, 
closure notices, past and current annual reports, special 
studies and Fact Sheets about trail benefits.  

San Jose’s trail received Program Merit Award in May at 
the Trails and Greenways Conference.   The award 
acknowledged the scale of trail development, partnering 
efforts, website, data-driven decision-making and 
sensitivity to aesthetics and quality design. 

Annual Trail Report - Fiscal Year 2007-08
Department of Parks, Recreation and Neighborhood Services 

Identify
100% of projects have 
been identified in the 
City’s Greenprint or 
trail database for future 
development. 
25.78 miles 

Study
79.22%of projects have 
been or are currently 
being studied to 
determine a feasible 
alignment. 
12.06 miles

Plan
69.62% of projects have 
been or are currently 
being master planned 
for future development. 
33.16 miles

Design
43.22% of projects have 
been or are currently 
being designed, 
resulting in 
construction 
documents. 
4.31 miles

Construct
39.79% of projects have 
been or are currently 
being constructed. 
0.26 miles

Open 
39.58% of projects are 
constructed and open to 
the public.  
49.72 miles 

32.73 (paved)
16.99 (interim) 
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Website Development

The program’s website continued to improve over the 
past year with some notable additions: 

• “Search by Zip” helps residents find trails near home 
• Maps showing many new planned alignments 
• Public meeting presentations 

• Trail maps now show nearby on-street bikeways 
Trail Count 2007

Volunteers from the Friends of the Guadalupe River Park & 
Gardens and the Silicon Valley Bicycle Coalition joined with 
City of San Jose staff to conduct the first count of trail 
traffic along the Guadalupe River Trail.  Two 12-hour 
counts were conducted on consecutive Wednesdays. Trail 

Count 2007 tells us that nearly 
1,000 people use the trail system 
daily and nearly 40% of those 
people are commuting to work.  
See the “Reports” section of the 
website for a Fact Sheet about the 
count. 

Recycled Asphalt Study 

In conjunction with the 
Department of Environmental 
Services, PRNS commissioned a 

study to determine the viability and costs associated with 
use of recycled asphalt.  

The report found that the material is readily available, 
contributes to local and State goals for landfill diversion, 
and is cost competitive with traditional paving.  The 
report is posted on the program’s website under 
“Reports.” 

Permeable Pavement Test 

Staff began the planning effort necessary for installation 
of permeable asphalt concrete pavement along portions of 
the Lower Guadalupe River Trail.  The installations are 
intended to test the viability of such material for future 
trails.  Permeable pavement is necessary in order to meet 
stricter storm water runoff requirements and minimize 
overflow that can undermine river banks.  Staff will test 
the material for durability.  Input will be sought from trail 
users on the surface quality and other factors.  Funds 
were secured as part of the Mayor’s Green Vision 
initiative, and the test installation is expected to occur in 
FY2008-09.  

Green Vision 

During Fiscal Year 2007-08, Mayor Chuck Reed 
announced his Green Vision and the ten goals that the 
City seeks to achieve to improve the environment and 
support economic development.  Goal 10 states that 100 
miles of interconnected trails will be open to the public 
within 15 years.  This goal adds a timeline to the existing 
Greenprint  goal which initially defined the network in 
2000.  Staff estimates that planning, design and 
construction of the network will require approximately 
$335,000,000.  By year’s end, staff was reporting on the 
on-going development work throughout the network and 
continued to make the City Council aware of grant 
opportunities and associated project recommendations.  

Grant Writing 

Staff utilizes a Council-approved prioritization process to 
rank projects and align them with grant funding 
opportunities. This approach ensures that the existing 
trail systems continue to expand in a logical manner and 
that the City targets grant applications in the most 
strategic manner. Over the past year, staff prepared four 
grant applications and secured nearly $1,000,000 
additional dollars for design or construction of new trails.  

Project Grant / 
Amount

Status

Penitencia Creek (Mabury 
to King) 

BARTC / 
$150,000

Awarded 

Coyote Creek (Story to 
Phelan) 

BARTC / 
$300,000

Not awarded

Guadalupe River (Woz to 
Virginia) 

State / 
$700,000

Awarded 

Guadalupe River (Woz to 
Virginia) 

State / 
$123,000

Awarded 

Bay Trail (Gold to 237) ABAG / 
$150,000

Not awarded 

Project Updates 
Albertson Parkway - Cresta 
Vista Drive to Curie Drive 

Construction documents 
were prepared, grant 
funding secured and a 
construction contract is 
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being prepared for bid that will lead to redevelopment of 
the existing trail system in south San Jose.  The 
underdeveloped site will include wider trails, 
landscaping, storm water retention basins and 
interpretive and memorial signage.  

Bay Trail Reach 9B - Alviso 
Slough, near Gold Street 

Funding was secured 
through the Federal 
Transportation Bill and 
preparation of construction 
documents has 
commenced.  Once 
completed, the plans will 

define a 540 foot pedestrian bridge and three under-
crossing structures.  Funding for construction has yet to 
be identified. When built, the improvements will link the 
Guadalupe River system to the Bay Trail and the County’s 
Alviso Marina with its related levee trails around the salt 
ponds.   

Coyote Alamitos Canal - Miracle Mountain Drive to Monterey 
Highway

An engineering study was 
completed in December 
2007.  The study defined 
the cost of improvements 
required to permit public 
access.  

The completed study 
supports the Council’s 

decision-making process for future development of a trail 
system. 

Coyote Creek - (Hwy 237) Lower Silver Creek to Story Road 

A master plan was completed and adopted by the City 
Council in June 2008.  The plan defines a 3.0 mile trail 
system from Lower Silver Creek to Story Road.  The plan 
substantially reflects the alignment defined in a 2004 
feasibility study but includes the necessary environmental 
documentation required for further development.  Staff is 
awaiting approval of the region’s Transportation 
Improvement Plan by the Metropolitan Transportation 
Commission in order to access Federal Transportation 
dollars that will permit preparation of additional 
planning documents for the reach from Hwy 237 to Lower 
Silver Creek, and preparation of construction documents 
for the reach from Lower Silver Creek to Story Road. 

Coyote Creek - Tully Road to Los Lagos Golf Course 

Construction documents 
for the 1.0 mile trail have 
been completed and bid 
documents are being 
prepared in order to 
award a construction 
contract during the 
summer of 2008.    The 
project includes a 
gateway element along Tully Road to draw the attention 
of residents and encourage use of the trail system. The 
trail system will travel along side the Tully Road Ball 
Fields and link to Stonegate Park where the Coyote Creek 
Trail system currently terminates. 

Fowler Creek - Mackin Woods Lane to Altia Avenue

Construction of the trail 
and surrounding park 
was completed in 2007.  
The trail system extends 
through the park, and 
links to a short pedestrian 
bridge that provides 
access to the larger 
Evergreen landscaped 
pathway system.  

Guadalupe Creek - Almaden Expressway to Singletree Way 

An existing Water District maintenance road was opened 
as an interim trail from the expressway to Meridian 
Avenue.  Securing an easement from PG&E has delayed 
opening of the trail to Singletree Way.  Coordination with 
PG&E continues and staff anticipates opening of the 
remaining trail late in 2008.  

Guadalupe River - Alviso to Highway 880 

Existing maintenance 
roads were officially 
opened as interim trails 
during the fiscal year.  
Signage and adjustments 
to existing fencing 
occurred to improve 
public access.  
Completion of under-
crossings at Airport Parkway and Highway 101 now 
result in a continuous 9.0-mile trail system from Gold 
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Street in Alviso to Highway 280 and the Guadalupe River 
Park. 

Guadalupe River - Airport Parkway and Highway 101 Under-
Crossings 

Construction of the two 
under-crossing projects was 
completed in late 2007.  The 
paved structures eliminate a 
barrier to use of a continuos 
9.0 mile trail system.  
Existing sidewalk on the 
north side of Airport 
Parkway bridge was 

widened to meet trail standards, permitting trail users to 
travel beneath the structure and cross the river to follow 
the continuous trail alignment. 

Guadalupe River - Woz Way to Virginia Street 

Staff has secured Caltrans’ support for development of the 
future trail upon the 
State’s property along 
Highway 87.  Through 
careful cost cutting, staff 
has been able to secure 
Caltrans’ approval for 
issuance of an easement 
through a relatively 
straight-forward 

permitting process as opposed to a more lengthy and 
costly process reserved for projects costing over 
$1,000,000.  

Construction documents are at the 95% stage.  A grant 
request is pending with the State’s Resources Agency to 
make up for a funding shortfall.  Funds would support 
construction of the bond-funded project during the 
summer of 2009.   

Los Gatos Creek  - Santa Clara Street to San Carlos Street

A master plan was approved by 
the City Council in June.  The 
plan defines the final reach of one 
of the valley’s  most popular trail 
systems.  The plan defines a 
strategy for addressing a number 
of site challenges, ie. an under-
crossing will be required beneath 
an active railway track,  widened 
sidewalks will lead users to the 
signalized crossing at 

Montgomery Avenue/Park Avenue in order to avoid a 
long box culvert structure, and future park development 
will permit the trail to reach the Guadalupe River Park. 

Staff is currently working with the VTA to secure the next 
round of funding to support preparation of construction 
documents. 

Los Gatos Creek - San Carlos Street to Auzerais Avenue 

The paved trail has been 
substantially completed by 
a private developer.  
Negotiations with the 
SCVWD are on-going to 
resolve property 
ownership along the trail 
in order to permit public 
access. The project was 
built as part of KB Homes’ Monte Vista development, and 
follows a landscaped zone between the new homes with 
the riparian corridor.  Interpretive signage along the route 
discusses the watershed and the growing trail system. 

Los Gatos Creek - Auzerais Avenue to Lonus Street 

 Approximately 10 years of  
study, planning and 
design concluded in 
October 2007 with the 
opening of a 0.3 mile reach 
of trail along Los Gatos 
Creek.  The project 
includes an under-crossing 
structure beneath 
Highway 280 and is accessible from the Gregory Street 
neighborhood via a pedestrian bridge. The lengthly 
development process is not unusual for a trail project 
because the planned work often occurs within very 
constrained and environmentally sensitive areas. 

Penitencia Creek - at Viceroy Drive

The Penitencia Creek Trail 
has an at-grade crossing at 
its intersection with 
Viceroy Drive. 

To enhance pedestrian 
safety at the crossing, 
sidewalk, a median island 
and flashing beacons were 
installed. The project resulted from PRNS and the City’s 
Department of Transportation collaborating to ensure that 
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the trail system is well integrated with on-street traffic 
safety improvements. 

Penitencia Creek - King Road to Mabury Avenue

Construction documents were completed and permits 
secured for construction of a 0.3 mile reach of gravel and 
paved trail. The lower cost gravel surface approach was 
justified since flood control improvements are planned 
along the creek within 10 years.  In June, the City Council 
authorized the execution of a joint trail agreement with 
the Bay Area Ridge Trail Council and Coastal 
Conservancy for construction to occur during the summer 
of 2008. 

Lower Silver Creek - Coyote Creek to Thompson Creek 

A master plan was adopted by the City Council for a 6.6 
mile trail system which will follow the creek and a utility 
corridor, increasing access to existing neighborhood 
parks, schools and retail establishments.  Acquisition of an 
easement from PG&E is on-going as is the preparation of 
construction documents for the Silverstone Place reach of 
that trail system 

Lower Silver Creek - Silverstone Place (Foxdale Drive to Ocala 
Avenue)

Referenced above, the 
property  is currently 
defined by aerial power 
lines and neglected open 
space.  Once constructed, 
the neighborhood will 
enjoy a landscaped trail 
system.  

Lower Silver Creek / Thompson Creek - Aborn Road to Tully 
Avenue

Installation of interim 
improvements like signage 
and fencing modifications 
now permit public access 
along an existing SCVWD 
maintenance road. The 
interim trail opened in 
June. 

A master plan was completed several years ago and 
describes a paved trail alignment that will develop as 
funding becomes available.  

Willow Glen Spur - Los Gatos Creek to Coyote Creek 

The City is seeking to acquire several parcels between Los 
Gatos Creek and Highway 87.  

A short reach of the trail system between Alma Avenue 
and the Guadalupe River has been opened as part of a 
new housing development by Pinn Brothers Homes. 

The City has convened a Focus Group to assist in 
determining how development of a trail system might 
occur between the Guadalupe River and Coyote Creek.  
Available parcels provide an 
opportunity to link the 
proposed trail system to 
special event centers 
(Spartan Stadium, San Jose 
Giants) and Kelley Park. 
Physical challenges like an 
active railway corridor and 
mid-block crossings need to 
be looked at carefully.  

Partners 
Development of trails can only occur through 
partnerships with agencies, community groups and 
hardworking individuals. Many of the projects in this 
report would not be possible without the support of: 

• City of San Jose City Council

• City of San Jose Departments and Offices
• Public Works
• Transportation 
• General Services 
• Environmental Services 
• Police
• City Attorney’s Office 
• Redevelopment Agency
• City Manager’s Budget Office 

• Santa Clara Valley Water District - Board of Directors 
and Staff 

• County of Santa Clara

• Santa Clara Valley Transportation Authority 

• State of California 

• Association of Bay Area Governments 

• San Francisco Bay Area Ridge Trail 

• Adopt-A-Trail Volunteers

• Park Managers 
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San Jose’s 
Trail Program
Mission: A network of 34 trail 
systems providing 100 miles of 
recreation and commute 
opportunities.   

City of San José
Department of Parks, Recreation & 
Neighborhood Services 
200 East Santa Clara Street
9th Floor 
San José, CA 95113 

Lower Guadalupe River Trail 

Track progress and get maps at: www.sjparks.org/trails

http://www.sjparks.org/trails
http://www.sjparks.org/trails

